
FY05 Tasks as of 9/29/04 – Ordered by Start Date – “Task” maps to a task order, “BPM” means pre-task order activities (BPM, Requirements etc.) 
ID Outline

Number
Planning Year Priority Task Name Duration Start Finish

30 2.3.1.1 FY04 Continuing 1000 Task: X-Train, WebQT Status, eSNAP Protocols, External Org 12 mons Thu 4/8/04 Wed 3/9/05

8 2.1.1.1 FY04 Continuing 1000 Task: CGAP Business Components 15 mons Fri 4/16/04 Thu 6/9/05

32 2.3.2.1 FY04 Continuing 1000 Task: DCIS 6 mons Mon 5/10/04 Fri 10/22/04

4 1.1.1.1 FY05 Planned 1000 Task: System Maintenance and Enhancement 24 mons Sun 8/1/04 Fri 6/2/06

9 2.1.1.2 FY04 Continuing 1000 Task: CGAP Exchange Evaluation 8 mons Mon 8/2/04 Fri 3/11/05

90 3.1.1.1 FY04 Continuing 1000 Task: iEdison Maintenance 12 mons Mon 8/2/04 Fri 7/1/05

53 2.4.2.1 FY04 Continuing 1000 Task: e-Notification 7.5 mons Mon 8/16/04 Fri 3/11/05

91 3.1.1.2 FY04 Continuing 1000 Task: iEdison Regression Testing 5 mons Mon 9/20/04 Fri 2/4/05

13 2.1.2.1 FY05 Planned 500 BPM: eNAP Support 6 mons Fri 10/1/04 Fri 3/18/05

69 2.4.3.1 FY04 Deferred 1000 Task: Client/Server Migration to J2EE 42 wks Fri 10/1/04 Thu 7/21/05

21 2.2.2.1 FY05 Planned 500 BPM: Flexible Documents 6 mons Mon 10/18/04 Mon 4/4/05

19 2.2.1.3 FY05 Planned 825 Task: Decentralized Scanning and Grant Folder Import 6 mons Mon 11/1/04 Fri 4/15/05

17 2.2.1.1 FY05 Planned 500 BPM: eFile Folder and Decentralized Scanning 4 mons Mon 11/8/04 Mon 2/28/05

109 5.2.1.1 FY05 Planned 950 Task: KM Disease Coding (Pilot) 12 mons Wed 12/1/04 Tue 11/1/05

70 2.4.3.2 FY04 Deferred 825 Task: GM Core Redesign Phase I 6 mons Mon 12/6/04 Fri 5/20/05

123 6.2.1.1 FY04 Deferred 500 BPM: OPDIV Financial System Integration and other requeste 6 mons Mon 12/13/04 Mon 5/30/05

127 6.3.1.1 FY04 Deferred 500 BPM: OPDIV RFA/PA System 6 mons Mon 12/13/04 Mon 5/30/05

38 2.3.4.1 FY04 Deferred 850 Task: Program Enhancements 4 mons Thu 12/30/04 Wed 4/20/05

56 2.4.2.4 FY04 Deferred 950 Task: Workflow COTS Acquisition, Framework Elaboration 7.5 mons Wed 1/5/05 Tue 8/2/05

45 2.3.6.1 FY04 Deferred 500 BPM: Co-PI Support Architecture Model 6 mons Mon 1/17/05 Mon 7/4/05

75 2.4.3.7 FY04 Deferred 500 BPM: REV, RR, CM Redesign and Integration 12 mons Mon 1/17/05 Mon 12/19/05

61 2.4.2.9 FY05 Planned 500 BPM: eTrain/TA/Payback 4 mons Wed 1/19/05 Wed 5/11/05

92 3.1.1.3 FY04 Deferred 900 Task: iEdison Defect Fixes 4 mons Mon 2/7/05 Fri 5/27/05

18 2.2.1.2 FY05 Planned 900 Task: eFile Folder 4 mons Mon 2/28/05 Fri 6/17/05

120 6.1.1.1 FY04 Deferred 900 Task: OPDIV DataMart Implementation Phase II 4 mons Fri 3/4/05 Thu 6/23/05

36 2.3.3.1 FY05 Planned 850 Task: OLAW Animal Assurances in Commons IPF 4 mons Thu 3/10/05 Wed 6/29/05

104 5.1.1.1 FY04 Deferred 825 Task: Flexible Permissions 4 mons Thu 3/10/05 Wed 6/29/05

14 2.1.2.2 FY05 Planned 900 Task: eNAP support in Commons and CGAP 8 mons Fri 3/18/05 Thu 10/27/05

26 2.2.3.1 FY05 Planned 700 Task: Archival Storage Architecture 3 mons Wed 3/30/05 Tue 6/21/05

110 5.2.1.2 FY05 Planned 500 BPM: KM Grant Reviewer Selection in Review (Pilot) 4 mons Thu 3/31/05 Thu 7/21/05

22 2.2.2.2 FY05 Planned 900 Task: Flexible Document Generation Elaboration 6 mons Mon 4/4/05 Fri 9/16/05

66 2.4.2.14 FY05 Planned 500 BPM: Scientific Collaboration 6 mons Mon 4/18/05 Mon 10/3/05

62 2.4.2.10 FY05 Planned 825 Task: eTrain/TA/Payback 8 mons Wed 5/11/05 Tue 12/20/05

54 2.4.2.2 FY04 Deferred 500 BPM: eNotification Integration into Apps (e.g. Common Mailers 3 mons Mon 5/30/05 Mon 8/22/05

124 6.2.1.2 FY04 Deferred 900 Task: OPDIV Financial System Integration and other requeste 12 mons Mon 5/30/05 Fri 4/28/06

128 6.3.1.2 FY04 Deferred 900 Task: OPDIV RFA/PA System 4 mons Mon 5/30/05 Fri 9/16/05
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ID Outline
Number

Planning Year Priority Task Name Duration Start Finish

63 2.4.2.11 FY05 Planned 900 Task: eRequests (electronic 901s, ARAs etc.) 7 mons Wed 6/8/05 Tue 12/20/05

11 2.1.1.4 FY05 Planned 900 Task: CGAP Expansion (Increased Grants.gov support) 12 mons Fri 6/10/05 Thu 5/11/06

27 2.2.3.2 FY05 Planned 700 Task: Archival Storage Implementation 3 mons Wed 6/22/05 Tue 9/13/05

59 2.4.2.7 FY05 Planned 500 BPM: Workflow Flexible Permissions Integration (IC Workflow 4 mons Thu 6/30/05 Thu 10/20/05

46 2.3.6.2 FY04 Deferred 900 Task: Co-PI Support Architecture Model 8 mons Mon 7/4/05 Fri 2/10/06

105 5.1.1.2 FY04 Deferred 500 BPM: Rights Based Security Model, User Admin Redesign us 4 mons Fri 7/8/05 Fri 10/28/05

111 5.2.1.3 FY05 Planned 850 Task: KM Grant Reviewer Selection in Review (Pilot) 12 mons Thu 7/21/05 Wed 6/21/06

112 5.2.1.4 FY05 Planned 500 BPM: KM for RR, PGM Analysis (Prototype) 4 mons Thu 7/21/05 Thu 11/10/05

73 2.4.3.5 FY04 Deferred 500 BPM: SubProjects Redesign 3 mons Wed 8/3/05 Wed 10/26/05

85 2.6.1.1 FY04 Deferred 500 BPM: WebQT Expansion - Incorporate QV, ICSTORe, CRISP+ 3 mons Wed 8/3/05 Wed 10/26/05

10 2.1.1.3 FY04 Deferred 900 Task: CGAP Exchange Construction 8 mons Thu 8/11/05 Wed 3/22/06

55 2.4.2.3 FY04 Deferred 900 Task: eNotification Integration into Apps (e.g. Common Mailer 6 mons Mon 8/22/05 Fri 2/3/06

71 2.4.3.3 FY04 Deferred 750 Task: GM Core Redesign Phase II 6 mons Tue 9/20/05 Mon 3/6/06

67 2.4.2.15 FY05 Planned 800 Task: Scientific Collaboration 8 mons Mon 10/3/05 Fri 5/12/06

93 3.1.1.4 FY04 Deferred 500 Task: iEdison J2EE Migration and eRA Integration 12 mons Mon 10/17/05 Mon 9/18/06

23 2.2.2.3 FY05 Planned 775 Task: Flexible NGA 3 mons Wed 10/19/05 Tue 1/10/06

60 2.4.2.8 FY05 Planned 800 Task: Workflow Flexible Permissions Integration (IC Workflow 2 mons Thu 10/20/05 Wed 12/14/05

74 2.4.3.6 FY04 Deferred 700 Task: SubProject Module Redesign 6 mons Wed 10/26/05 Tue 4/11/06

86 2.6.1.2 FY04 Deferred 700 Task: WebQT Expansion - Incorporate QV, ICSTORe, CRISP+ 12 mons Wed 10/26/05 Tue 9/26/06

106 5.1.1.3 FY04 Deferred 775 Task: Rights Based Security Model, User Admin Redesign us 8 mons Fri 10/28/05 Thu 6/8/06

113 5.2.1.5 FY05 Planned 750 Task: KM for RR, PGM Analysis (Prototype) 4 mons Thu 11/10/05 Wed 3/1/06

76 2.4.3.8 FY04 Deferred 300 Task: REV, RR, CM Redesign and Integration 18 mons Mon 12/19/05 Fri 5/4/07

100 4.1.2.2 FY04 Deferred 500 Task: Component Based Grants Update incl. IPF Integration a 12 mons Mon 12/19/05 Mon 11/20/06

50 2.4.1.2 FY05 Planned 300 Task: NIH Wide Login 3 mons Fri 1/6/06 Thu 3/30/06

24 2.2.2.4 FY05 Planned 700 Task: Flexible Summary Statements and Other Doc Types 3 mons Wed 1/11/06 Tue 4/4/06

99 4.1.2.1 FY04 Deferred 300 Task: Implement Rules Engine for Edit Checks 6 mons Thu 2/9/06 Wed 7/26/06

97 4.1.1.1 FY04 Deferred 300 Task: Commons Content Management 4 mons Mon 2/13/06 Mon 6/5/06

34 2.3.2.3 FY04 Deferred 300 Task: Contracts Support - Review and Coding 4 mons Mon 2/27/06 Fri 6/16/06

116 5.3.1.1 FY04 Deferred 200 Task: Demo/Training Facility for Internal Applications 4 mons Thu 3/2/06 Wed 6/21/06

72 2.4.3.4 FY04 Deferred 700 Task: GM Core Redesign Phase III 6 mons Tue 3/7/06 Mon 8/21/06

51 2.4.1.3 FY05 Planned 300 Task: Single Sign On Integration 12 mons Fri 3/31/06 Thu 3/1/07

43 2.3.5.2 FY04 Deferred 850 Task: Council Operations and Paylists 12 mons Mon 6/5/06 Fri 5/4/07

82 2.5.1.2 FY04 Deferred 100 Task: MBRS/UFMS Integration 6 mons Mon 9/25/06 Fri 3/9/07

39 2.3.4.2 FY04 Deferred 500 Task: ICO Integration with ICAdmin, Enterprise Program Codin 9 mons Wed 11/8/06 Wed 7/18/07

58 2.4.2.6 FY04 Deferred 300 Task: Expand Customizable Checklist Use beyond GM/PGM 4 mons Wed 11/8/06 Wed 2/28/07

65 2.4.2.13 FY05 Planned 200 Task: Foreign Clearance Support 6 mons Wed 5/2/07 Wed 10/17/07

78 2.4.4.1 FY04 Deferred 300 Task: CM Web Phase II - Federal Register 4 mons Tue 6/26/07 Tue 10/16/07
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FY05 Task Hierarchy – Strategic Goal->Initiative->Project->Task/BPM 
ID Outline

Number
Planning Year Priority Task Name Duration Start Finish

1 1 FY05 Planned 500 Strategic Goal: Support of Existing System 480 days Sun 8/1/04 Fri 6/2/06
2 1.1 FY05 Planned 500 Initiative Maintenance and Support 480 days Sun 8/1/04 Fri 6/2/06
3 1.1.1 FY05 Planned 500 Project: Maintenance and Enhancement 480 days Sun 8/1/04 Fri 6/2/06
4 1.1.1.1 FY05 Planned 1000 Task: System Maintenance and Enhancement 24 mons Sun 8/1/04 Fri 6/2/06

5 2 FY04 Continuing 500 Strategic Goal: End to End Electronic Processing #### #### ## Thu 4/8/04 Wed 10/17/07
6 2.1 FY04 Continuing 500 Initiative: Electronic Receipt 540 days Fri 4/16/04 Thu 5/11/06
7 2.1.1 FY04 Continuing 500 Project: CGAP Expansion 540 days Fri 4/16/04 Thu 5/11/06
8 2.1.1.1 FY04 Continuing 1000 Task: CGAP Business Components 15 mons Fri 4/16/04 Thu 6/9/05

9 2.1.1.2 FY04 Continuing 1000 Task: CGAP Exchange Evaluation 8 mons Mon 8/2/04 Fri 3/11/05

10 2.1.1.3 FY04 Deferred 900 Task: CGAP Exchange Construction 8 mons Thu 8/11/05 Wed 3/22/06

11 2.1.1.4 FY05 Planned 900 Task: CGAP Expansion (Increased Grants.gov support) 12 mons Fri 6/10/05 Thu 5/11/06

12 2.1.2 FY05 Planned 500 Project: eNAP 280 days Fri 10/1/04 Thu 10/27/05
13 2.1.2.1 FY05 Planned 500 BPM: eNAP Support 6 mons Fri 10/1/04 Fri 3/18/05

14 2.1.2.2 FY05 Planned 900 Task: eNAP support in Commons and CGAP 8 mons Fri 3/18/05 Thu 10/27/05

15 2.2 FY05 Planned 500 Initiative: Electronic Records Management 382 days Mon 10/18/04 Tue 4/4/06
16 2.2.1 FY05 Planned 500 Project: Electronic File/Document Management 165 days Mon 11/1/04 Fri 6/17/05
17 2.2.1.1 FY05 Planned 500 BPM: eFile Folder and Decentralized Scanning 4 mons Mon 11/8/04 Mon 2/28/05

18 2.2.1.2 FY05 Planned 900 Task: eFile Folder 4 mons Mon 2/28/05 Fri 6/17/05

19 2.2.1.3 FY05 Planned 825 Task: Decentralized Scanning and Grant Folder Import 6 mons Mon 11/1/04 Fri 4/15/05

20 2.2.2 FY05 Planned 500 Project: Flexible Document Generation 382 days Mon 10/18/04 Tue 4/4/06
21 2.2.2.1 FY05 Planned 500 BPM: Flexible Documents 6 mons Mon 10/18/04 Mon 4/4/05

22 2.2.2.2 FY05 Planned 900 Task: Flexible Document Generation Elaboration 6 mons Mon 4/4/05 Fri 9/16/05

23 2.2.2.3 FY05 Planned 775 Task: Flexible NGA 3 mons Wed 10/19/05 Tue 1/10/06

24 2.2.2.4 FY05 Planned 700 Task: Flexible Summary Statements and Other Doc Types 3 mons Wed 1/11/06 Tue 4/4/06

25 2.2.3 FY05 Planned 500 Project: Archival Data and Document Storage 120 days Wed 3/30/05 Tue 9/13/05
26 2.2.3.1 FY05 Planned 700 Task: Archival Storage Architecture 3 mons Wed 3/30/05 Tue 6/21/05

27 2.2.3.2 FY05 Planned 700 Task: Archival Storage Implementation 3 mons Wed 6/22/05 Tue 9/13/05

28 2.3 FY04 Continuing 500 Initiative: Business Process Support Expansion #### #### ## Thu 4/8/04 Wed 7/18/07
29 2.3.1 FY04 Continuing 500 Project: Commons Expansion 240 days Thu 4/8/04 Wed 3/9/05
30 2.3.1.1 FY04 Continuing 1000 Task: X-Train, WebQT Status, eSNAP Protocols, External Org 12 mons Thu 4/8/04 Wed 3/9/05

31 2.3.2 FY04 Continuing 500 Project: Contract Data 550 days Mon 5/10/04 Fri 6/16/06
32 2.3.2.1 FY04 Continuing 1000 Task: DCIS 6 mons Mon 5/10/04 Fri 10/22/04

33 2.3.2.2 FY04 Deferred 500 BPM: Contracts Support - Review and Coding 4 mons Mon 11/7/05 Mon 2/27/06

34 2.3.2.3 FY04 Deferred 300 Task: Contracts Support - Review and Coding 4 mons Mon 2/27/06 Fri 6/16/06

35 2.3.3 FY05 Planned 500 Project: OLAW Support 80 days Thu 3/10/05 Wed 6/29/05
36 2.3.3.1 FY05 Planned 850 Task: OLAW Animal Assurances in Commons IPF 4 mons Thu 3/10/05 Wed 6/29/05
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ID Outline
Number

Planning Year Priority Task Name Duration Start Finish

37 2.3.4 FY04 Deferred 500 Project: IC Support Systems #### #### ## Thu 12/30/04 Wed 7/18/07
38 2.3.4.1 FY04 Deferred 850 Task: Program Enhancements 4 mons Thu 12/30/04 Wed 4/20/05

39 2.3.4.2 FY04 Deferred 500 Task: ICO Integration with ICAdmin, Enterprise Program Codin 9 mons Wed 11/8/06 Wed 7/18/07

40 2.3.4.3 FY04 Deferred 300 BPM: Clinical Trials System (BPM only) 6 mons Wed 11/8/06 Wed 4/25/07

41 2.3.5 FY04 Deferred 500 Project: Council Operations and Paylists 360 days Mon 12/19/05 Fri 5/4/07
42 2.3.5.1 FY04 Deferred 500 BPM: Council Operations and Paylists 6 mons Mon 12/19/05 Mon 6/5/06

43 2.3.5.2 FY04 Deferred 850 Task: Council Operations and Paylists 12 mons Mon 6/5/06 Fri 5/4/07

44 2.3.6 FY04 Deferred 500 Project: Co-PI Support 280 days Mon 1/17/05 Fri 2/10/06
45 2.3.6.1 FY04 Deferred 500 BPM: Co-PI Support Architecture Model 6 mons Mon 1/17/05 Mon 7/4/05

46 2.3.6.2 FY04 Deferred 900 Task: Co-PI Support Architecture Model 8 mons Mon 7/4/05 Fri 2/10/06

47 2.4 FY04 Continuing 500 Initiative: One View of eRA #### #### ## Mon 8/16/04 Wed 10/17/07
48 2.4.1 FY05 Planned 500 Project: Single Sign On 360 days Fri 10/14/05 Thu 3/1/07
49 2.4.1.1 FY05 Planned 500 BPM: Single Sign On 3 mons Fri 10/14/05 Fri 1/6/06

50 2.4.1.2 FY05 Planned 300 Task: NIH Wide Login 3 mons Fri 1/6/06 Thu 3/30/06

51 2.4.1.3 FY05 Planned 300 Task: Single Sign On Integration 12 mons Fri 3/31/06 Thu 3/1/07

52 2.4.2 FY04 Continuing 500 Project: Workflow #### #### ## Mon 8/16/04 Wed 10/17/07
53 2.4.2.1 FY04 Continuing 1000 Task: e-Notification 7.5 mons Mon 8/16/04 Fri 3/11/05

54 2.4.2.2 FY04 Deferred 500 BPM: eNotification Integration into Apps (e.g. Common Mailers 3 mons Mon 5/30/05 Mon 8/22/05

55 2.4.2.3 FY04 Deferred 900 Task: eNotification Integration into Apps (e.g. Common Mailer 6 mons Mon 8/22/05 Fri 2/3/06

56 2.4.2.4 FY04 Deferred 950 Task: Workflow COTS Acquisition, Framework Elaboration 7.5 mons Wed 1/5/05 Tue 8/2/05

57 2.4.2.5 FY04 Deferred 500 BPM: Expand Customizable Checklist Use beyond GM/PGM 6 wks Wed 9/27/06 Wed 11/8/06

58 2.4.2.6 FY04 Deferred 300 Task: Expand Customizable Checklist Use beyond GM/PGM 4 mons Wed 11/8/06 Wed 2/28/07

59 2.4.2.7 FY05 Planned 500 BPM: Workflow Flexible Permissions Integration (IC Workflow 4 mons Thu 6/30/05 Thu 10/20/05

60 2.4.2.8 FY05 Planned 800 Task: Workflow Flexible Permissions Integration (IC Workflow 2 mons Thu 10/20/05 Wed 12/14/05

61 2.4.2.9 FY05 Planned 500 BPM: eTrain/TA/Payback 4 mons Wed 1/19/05 Wed 5/11/05

62 2.4.2.10 FY05 Planned 825 Task: eTrain/TA/Payback 8 mons Wed 5/11/05 Tue 12/20/05

63 2.4.2.11 FY05 Planned 900 Task: eRequests (electronic 901s, ARAs etc.) 7 mons Wed 6/8/05 Tue 12/20/05

64 2.4.2.12 FY05 Planned 500 BPM: Foreign Clearance Support 4 mons Wed 1/10/07 Wed 5/2/07

65 2.4.2.13 FY05 Planned 200 Task: Foreign Clearance Support 6 mons Wed 5/2/07 Wed 10/17/07

66 2.4.2.14 FY05 Planned 500 BPM: Scientific Collaboration 6 mons Mon 4/18/05 Mon 10/3/05

67 2.4.2.15 FY05 Planned 800 Task: Scientific Collaboration 8 mons Mon 10/3/05 Fri 5/12/06

68 2.4.3 FY04 Deferred 500 Project: Lifecycle Redesign 676 days Fri 10/1/04 Fri 5/4/07
69 2.4.3.1 FY04 Deferred 1000 Task: Client/Server Migration to J2EE 42 wks Fri 10/1/04 Thu 7/21/05

70 2.4.3.2 FY04 Deferred 825 Task: GM Core Redesign Phase I 6 mons Mon 12/6/04 Fri 5/20/05

71 2.4.3.3 FY04 Deferred 750 Task: GM Core Redesign Phase II 6 mons Tue 9/20/05 Mon 3/6/06

72 2.4.3.4 FY04 Deferred 700 Task: GM Core Redesign Phase III 6 mons Tue 3/7/06 Mon 8/21/06
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ID Outline
Number

Planning Year Priority Task Name Duration Start Finish

73 2.4.3.5 FY04 Deferred 500 BPM: SubProjects Redesign 3 mons Wed 8/3/05 Wed 10/26/05

74 2.4.3.6 FY04 Deferred 700 Task: SubProject Module Redesign 6 mons Wed 10/26/05 Tue 4/11/06

75 2.4.3.7 FY04 Deferred 500 BPM: REV, RR, CM Redesign and Integration 12 mons Mon 1/17/05 Mon 12/19/05

76 2.4.3.8 FY04 Deferred 300 Task: REV, RR, CM Redesign and Integration 18 mons Mon 12/19/05 Fri 5/4/07

77 2.4.4 FY04 Deferred 300 Project: CM Web 80 days Tue 6/26/07 Tue 10/16/07
78 2.4.4.1 FY04 Deferred 300 Task: CM Web Phase II - Federal Register 4 mons Tue 6/26/07 Tue 10/16/07

79 2.5 FY04 Deferred 500 Initiative: Financial Interfaces 200 days Mon 6/5/06 Fri 3/9/07
80 2.5.1 FY04 Deferred 500 Project: MBRS/UFMS Integration 200 days Mon 6/5/06 Fri 3/9/07
81 2.5.1.1 FY04 Deferred 500 BPM: MBRS/UFMS Integration 4 mons Mon 6/5/06 Mon 9/25/06

82 2.5.1.2 FY04 Deferred 100 Task: MBRS/UFMS Integration 6 mons Mon 9/25/06 Fri 3/9/07

83 2.6 FY04 Deferred 500 Initiative: Reporting Enhancement 300 days Wed 8/3/05 Tue 9/26/06
84 2.6.1 FY04 Deferred 500 Project: WebQT Expansion - Incorporate QVR, ICSTORe, CR 300 days Wed 8/3/05 Tue 9/26/06
85 2.6.1.1 FY04 Deferred 500 BPM: WebQT Expansion - Incorporate QV, ICSTORe, CRISP+ 3 mons Wed 8/3/05 Wed 10/26/05

86 2.6.1.2 FY04 Deferred 700 Task: WebQT Expansion - Incorporate QV, ICSTORe, CRISP+ 12 mons Wed 10/26/05 Tue 9/26/06

87 3 FY04 Continuing 500 Strategic Goal: Electronic Invention Reporting #### #### ## Mon 8/2/04 Mon 9/18/06
88 3.1 FY04 Continuing 500 Initiative: iEdison #### #### ## Mon 8/2/04 Mon 9/18/06
89 3.1.1 FY04 Continuing 500 Project: iEdison Migration and eRA Integration #### #### ## Mon 8/2/04 Mon 9/18/06
90 3.1.1.1 FY04 Continuing 1000 Task: iEdison Maintenance 12 mons Mon 8/2/04 Fri 7/1/05

91 3.1.1.2 FY04 Continuing 1000 Task: iEdison Regression Testing 5 mons Mon 9/20/04 Fri 2/4/05

92 3.1.1.3 FY04 Deferred 900 Task: iEdison Defect Fixes 4 mons Mon 2/7/05 Fri 5/27/05

93 3.1.1.4 FY04 Deferred 500 Task: iEdison J2EE Migration and eRA Integration 12 mons Mon 10/17/05 Mon 9/18/06

94 4 FY04 Deferred 500 Strategic Goal: Support of Existing System 240 days Mon 12/19/05 Mon 11/20/06
95 4.1 FY04 Deferred 500 Initiaitve: Infrastructure Enhancement 240 days Mon 12/19/05 Mon 11/20/06
96 4.1.1 FY04 Deferred 500 Project: eRA Web Content Management 80 days Mon 2/13/06 Mon 6/5/06
97 4.1.1.1 FY04 Deferred 300 Task: Commons Content Management 4 mons Mon 2/13/06 Mon 6/5/06

98 4.1.2 FY04 Deferred 500 Project: Infrastructure COTS Migration 240 days Mon 12/19/05 Mon 11/20/06
99 4.1.2.1 FY04 Deferred 300 Task: Implement Rules Engine for Edit Checks 6 mons Thu 2/9/06 Wed 7/26/06

100 4.1.2.2 FY04 Deferred 500 Task: Component Based Grants Update incl. IPF Integration a 12 mons Mon 12/19/05 Mon 11/20/06

101 5 FY04 Deferred 500 Strategic Goal: Improve NIH Performance 406 days Wed 12/1/04 Wed 6/21/06
102 5.1 FY04 Deferred 500 Initiative: MEO Support 326 days Thu 3/10/05 Thu 6/8/06
103 5.1.1 FY04 Deferred 500 Project: Internal Organization Hierachies 326 days Thu 3/10/05 Thu 6/8/06
104 5.1.1.1 FY04 Deferred 825 Task: Flexible Permissions 4 mons Thu 3/10/05 Wed 6/29/05

105 5.1.1.2 FY04 Deferred 500 BPM: Rights Based Security Model, User Admin Redesign us 4 mons Fri 7/8/05 Fri 10/28/05

106 5.1.1.3 FY04 Deferred 775 Task: Rights Based Security Model, User Admin Redesign us 8 mons Fri 10/28/05 Thu 6/8/06

107 5.2 FY05 Planned 500 Initiative: Future Technologies 406 days Wed 12/1/04 Wed 6/21/06
108 5.2.1 FY05 Planned 500 Project: Knowledge Management 406 days Wed 12/1/04 Wed 6/21/06
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107 5.2 FY05 Planned 500 Initiative: Future Technologies 406 days Wed 12/1/04 Wed 6/21/06
108 5.2.1 FY05 Planned 500 Project: Knowledge Management 406 days Wed 12/1/04 Wed 6/21/06
109 5.2.1.1 FY05 Planned 950 Task: KM Disease Coding (Pilot) 12 mons Wed 12/1/04 Tue 11/1/05

110 5.2.1.2 FY05 Planned 500 BPM: KM Grant Reviewer Selection in Review (Pilot) 4 mons Thu 3/31/05 Thu 7/21/05

111 5.2.1.3 FY05 Planned 850 Task: KM Grant Reviewer Selection in Review (Pilot) 12 mons Thu 7/21/05 Wed 6/21/06

112 5.2.1.4 FY05 Planned 500 BPM: KM for RR, PGM Analysis (Prototype) 4 mons Thu 7/21/05 Thu 11/10/05

113 5.2.1.5 FY05 Planned 750 Task: KM for RR, PGM Analysis (Prototype) 4 mons Thu 11/10/05 Wed 3/1/06

114 5.3 FY04 Deferred 500 Initiative: User Support and Outreach 80 days Thu 3/2/06 Wed 6/21/06
115 5.3.1 FY04 Deferred 500 Project: Demo and Training Facilities 80 days Thu 3/2/06 Wed 6/21/06
116 5.3.1.1 FY04 Deferred 200 Task: Demo/Training Facility for Internal Applications 4 mons Thu 3/2/06 Wed 6/21/06

117 6 FY04 Deferred 500 Strategic Goal: OPDIV Integration 360 days Mon 12/13/04 Fri 4/28/06
118 6.1 FY04 Deferred 500 Initiative: Data Access and Reporting 80 days Fri 3/4/05 Thu 6/23/05
119 6.1.1 FY04 Deferred 500 Project: DataMart 80 days Fri 3/4/05 Thu 6/23/05
120 6.1.1.1 FY04 Deferred 900 Task: OPDIV DataMart Implementation Phase II 4 mons Fri 3/4/05 Thu 6/23/05

121 6.2 FY04 Deferred 500 Initiative: Financial Interfaces 360 days Mon 12/13/04 Fri 4/28/06
122 6.2.1 FY04 Deferred 500 Project: Financial System Integration 360 days Mon 12/13/04 Fri 4/28/06
123 6.2.1.1 FY04 Deferred 500 BPM: OPDIV Financial System Integration and other requeste 6 mons Mon 12/13/04 Mon 5/30/05

124 6.2.1.2 FY04 Deferred 900 Task: OPDIV Financial System Integration and other requeste 12 mons Mon 5/30/05 Fri 4/28/06

125 6.3 FY04 Deferred 500 Initiative: Business Process Support Expansion 200 days Mon 12/13/04 Fri 9/16/05
126 6.3.1 FY04 Deferred 500 Project: Solicitation Support 200 days Mon 12/13/04 Fri 9/16/05
127 6.3.1.1 FY04 Deferred 500 BPM: OPDIV RFA/PA System 6 mons Mon 12/13/04 Mon 5/30/05

128 6.3.1.2 FY04 Deferred 900 Task: OPDIV RFA/PA System 4 mons Mon 5/30/05 Fri 9/16/05
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